



SWINERTON

October 15, 2024

Mr. Micah Ali
Chair of the Hearing Board
South Coast Air Quality Management District
21865 Copley Drive
Diamond Bar, CA 91765

RE: South Coast AQMD Petition for Variance Case No. 6263-1 Addendum

Dear Mr. Ali,

On behalf of Swinerton Builders, I am writing to illustrate the potential added costs to perform night work on soil excavation activities at Beverly Hills High School. The excavation activities referenced in this letter include all necessary work to prepare the site for the construction of Retaining Walls 3 & 4 and the construction of Retaining Walls 3 & 4. A summary of the added costs to perform night work for these activities are as follows:

- Earthwork = \$244,523
- Task Lighting = \$12,000
- Extended GC Costs = \$480,644
- Added Traffic Control = \$31,700
- Retaining Wall Soil Nails = \$799,534

TOTAL ADDED COST FOR NIGHT WORK = \$1,568,401

Inclusive of the added costs mentioned above, the schedule would be extended by 2 months resulting in the completion of Building C, Building D and the new pool extending into the 2026-27 school year.

Please feel free to contact me at e: simon.pollard@swinerton.com or c: 619-929-6119 if we can provide any assistance or additional information at this time.

Regards,

Simon Pollard
Preconstruction Manager
Swinerton Builders