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BackgroundBackgroundBackground
� Tenth year of Enhanced Vapor Recovery (EVR)

(First introduced in 1998)

� Completing fifth of six EVR Modules

� Past phases have been rough upon due dates

� Governing Board amended Rule 461 to require
early planning to show compliance by April 2009
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South Coast Air BasinSouth Coast Air BasinSouth Coast Air Basin

� Basin Population 17 Million 

� Number of Vehicles 12 Million
� Retail GDF 3,400

� Non-Retail GDF                 1,100

Approximately 7 Billion Gallons of Gasoline 

Dispensed Annually into Motor Vehicles
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7 Billion Gallons Transferred
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7 Billion Gallons Transferred
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7 Billion Gallons Transferred

Gasoline Dispensing OperationGasolineGasoline Dispensing OperationDispensing Operation
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Emissions from 
Gasoline Dispensing
Emissions from Emissions from 
Gasoline DispensingGasoline Dispensing

7.987.98
Emissions 
Prevented

0.320.42
Controlled 
Emissions (EVR)

8.38.4 
Uncontrolled 
Emissions

Phase II
(lbs/1000 gals)

Phase I
(lbs/1000 gals)

Total emission controlled by EVR when fully implemented:

55,860 tons/year or 153 tons/day

> 47,000 gallons/day when condensed
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EVR & ISD Implementation DatesEVR & ISD Implementation DatesEVR & ISD Implementation Dates
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Phase II EVR April 2005 April 2009

ISD
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~38% of Retail GDFs
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~56% of Retail GDFs

September 1, 2005 September 1, 2009

September 1, 2006 September 1, 2010

•By September 2010, 94% of Retail GDFs will be required to have ISD
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EVR Installation StatusEVR Installation StatusEVR Installation Status
� Gasoline Dispensing Facilities (GDFs) – March '08

Total 4,500

� Permitted 1,316

� Completed Phase II 359

Stations to permit 3,184

Stations to upgrade 4,141
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Early AQMD ActionsEarly AQMD ActionsEarly AQMD Actions

� Sponsored EVR Workshop in June 2007

� Worked with CUPA to develop application 
templates

� Met with major oil companies 

� Attempted to contact local city departments
� Issued advisory in December 2007

� Hosted EVR Conference in February 2008
� Amended Rule 461  
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AgendaAgendaAgenda

� Introduction
� California Air Resource Board – History & 

Update on Phase II EVR
� Equipment Financing Options
� AQMD, CUPA and City/County Planning 

permitting requirements for Phase II Upgrades
� Highlights on Amended Rule 461
� Implementation and Installation Issues
� Questions and Answers
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Sources of InformationSources of InformationSources of Information
� Presentation materials:

http://www.aqmd.gov/comply/Rule461/GDFs_doc.htm

� Information related to Gasoline Dispensing:

http://www.aqmd.gov/comply/Rule461/EVR-Update.htm

� AQMD Website:

http://www.aqmd.gov



EVR Requirements and 
History
EVR Requirements and EVR Requirements and 
HistoryHistory

Cindy CastronovoCindy Castronovo
Staff Air Pollution Specialist

California Air Resources Board



Equipment Financing 
Options
Equipment Financing Equipment Financing 
OptionsOptions

Brenda SeewaldBrenda Seewald
Air Quality Inspector

SCAQMD
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Financing OptionsFinancing OptionsFinancing Options

� Leasing

� Loans
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Patriot Capital CorporationPatriot Capital CorporationPatriot Capital Corporation

Equipment leasing and financing

Geoff Smith

(415) 550-8951
www.patriotcapitalcorp.com

1-877-527-0383
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Benefits of LeasingBenefits of LeasingBenefits of Leasing
� 100% of the costs, including shipping, installation 

and maintenance, can be included in the lease.

� No blanket liens or second mortgages needed.

� Leasing doesn’t tie up lines of credit.

� Up front costs are non-restrictive. Generally two 
payments in advance as security deposit.
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Benefits of LeasingBenefits of Leasing (continued)(continued)
� Lease payments are fixed, not variable. 

� At the end of the lease, choose to purchase the 
equipment, upgrade to new or continue to lease at 
substantial savings. 

� Patriot Capital Corp. offers: 
� FMV
� 10% purchase option 
� $ 1 out 
� Simple interest loans 
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Tait Environmental ServicesTaitTait Environmental ServicesEnvironmental Services

James E. Kennedy

Account Executive

(714) 560-8222

2131 S. Dupont Dr., Anaheim, CA 92806
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Tait Environmental ServicesTaitTait Environmental ServicesEnvironmental Services
Provides:
� 100% financing
� All design
� All permits
� All equipment
� All construction and installation
� A certified and approved EVR system
For One Affordable Monthly Price.




	

California Service Station & 
Auto Repair Association
California Service Station & California Service Station & 
Auto Repair AssociationAuto Repair Association

Dennis DeCota, Executive Director
707-545-6376

ddecota@cssara.org

Web site: www.cssara.org
1605 Fourth St., Suite C
Santa Rosa, CA 95404
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California Service Station & 
Auto Repair Association
California Service Station & California Service Station & 
Auto Repair AssociationAuto Repair Association

� A trade association that deals with gasoline 
dispensing issues

� Set up packaged group financing with different 
financing entities

� Program can cover all the needs of GDF 
owners/operators







State UST Fund Advisory & State UST Fund Advisory & 
ServicesServices

Josef Solares

Regulatory Compliance Advisor

(818) 222-9411
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RUST programRUST programRUST program
RUST Program: The State Water Resources Control Board, 

Division of Financial Assistance offers direct grants and 
loans for replacement or repair of underground storage 
tanks (RUST). The program helps owners and operators 
of small independent underground storage tanks comply 
with the new requirements. 

http://www.waterboards.ca.gov/cwphome/ustcf/rust.html
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Amended Rule 461 -
Gasoline Transfer and
Dispensing

Amended Rule 461 Amended Rule 461 --
Gasoline Transfer andGasoline Transfer and
DispensingDispensing

George P. KasperGeorge P. Kasper
Supervising Inspector

SCAQMD
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BackgroundBackgroundBackground

� Phase I EVR - fuel delivery to GDFs
�Completed in 2005
�Substantial variance activity at deadline

� More than 400 GDFs under O/A
� ~ 100 GDFs shut down voluntarily

� Phase II EVR – fuel delivery to vehicles
�April 1, 2009 Deadline 
�Requires concerted effort by all stakeholders
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Rule AmendmentRule AmendmentRule Amendment

�Plan for Phase II EVR upgrade if not installed 
by October 1, 2008

�Performance and reverification testing 
schedule 

�Testing contractor requirements
�Certification for contractors and operators

�Delay EVR implementation on E85 and ORVR 
fleets
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Early Planning for EVREarly Planning for EVREarly Planning for EVR
�Increments of Progress within permit 

application or compliance plan
� Application submittal
� Equipment order 
� Installation contract
� Testing contract
� Equipment installation
� Equipment testing
� Declaration 

�9/1/08 for Application or 10/1/08 for 
Compliance Plan

�Not needed if upgrade completed by 10/1/08
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Compliance PlanCompliance PlanCompliance Plan

� Things to do before filing for the compliance 
plan:

� Evaluate equipment options
� Determine permitting needs 

(what other agencies besides AQMD)
� Assess contractor ability and availability
� Finalize plan with dates 

� Make sure dates can be met: 
� Missing any compliance date can result in 

enforcement action
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Plan Approval CriteriaPlan Approval CriteriaPlan Approval Criteria
�Must demonstrate ability to comply by April 1, 2009
�Dates must meet:

� Application dates must be at least 2 months prior to the planned
start of construction

� Equipment must be ordered no later than 7 days after all permits
are received

� Date for signing of contracts for installation and testing must be 
no less than one month prior to the planned construction start 
date

� Date for starting installation must be on or before March 1, 2009
� Date for starting equipment testing must be on or before March 

21, 2009
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Compliance Plan IssuesCompliance Plan IssuesCompliance Plan Issues
�If compliance plan is denied, you must re-submit 

an approvable plan within 30 days
�If an application is denied, you 

�May submit application within 14 days
�Must submit Compliance Plan separately if beyond 14 

days and October 1, 2008

�In case you find you cannot meet the compliance 
dates, you may apply for 
� Modification of Compliance Plan if there is still time
� Variance if delay due to problem beyond your 

reasonable control
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Compliance Plan AssistanceCompliance Plan AssistanceCompliance Plan Assistance

�AQMD staff estimate upgrade process takes a 
minimum of 6 months

�A form will be developed to assist in filing for 
Compliance Plan

�AQMD in conjunction with CARB will monitor 
equipment availability

�Hot line for reporting installation issues:

(866) 770-9140
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Delays in EVR ImplementationDelays in EVR ImplementationDelays in EVR Implementation
�Delay EVR requirements for ORVR fleets until 

April 1, 2012, provided all are met:
�Use dripless and spitless nozzles
�Monitor and record storage tank pressure
�Dispense only to ORVR equipped vehicles
�Maintain fueling records for each vehicle

�Delay EVR requirements for E85 fueling until 
April 1, 2012 to allow for equipment 
certification
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Equipment TestingEquipment TestingEquipment Testing

�Conduct Performance Tests within 10 days of 
transferring fuel to vehicle

�More flexible test scheduling (month vs. day)

�Protect GDF owners against rogue testing 
contractors

� ICC certification for tester when available

� Sanctions for non-compliant tests



SCAQMD & CUPA PermittingSCAQMD & CUPA PermittingSCAQMD & CUPA Permitting

Lou RobertoLou Roberto
Supervising Air Quality Inspector

SCAQMD



��

AQMD PermittingAQMD PermittingAQMD Permitting

� Is an AQMD Permit Required to Install a              
Phase II EVR System?

� Yes!

� You must obtain a Permit to Construct/Operate 
before you can begin to convert or install the 
Phase II EVR System.
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AQMD PermittingAQMD PermittingAQMD Permitting

� Two Options to Obtain a Permit to 
Construct/Operate

� Option I: Normal Permit Processing

� Complete Form 400-A
� Complete Form 400-CEQA
� Complete Form 400-E-11
� Enclose Permit Processing Fee: $1,170.20 – If filed 

before July 1, 2008
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AQMD PermittingAQMD PermittingAQMD Permitting

� Two Options to Obtain a Permit to   
Construct/Operate

� Option II: Expedite Permit Processing

� Complete Form 400-A
� Complete Form 400-CEQA
� Complete Form 400-E-11
� Complete Form 400-XPP
� Enclose Permit Processing Fee: $1,755.30 – If filed 

before July 1, 2008
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AQMD PermittingAQMD PermittingAQMD Permitting

� When Can I Expect My Permit?
� Option I

� About 5 Weeks

� Option II
� About 3 Weeks
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AQMD PermittingAQMD PermittingAQMD Permitting

� What Do I Do When I Receive My Permit?

� Review your Permit

� Make sure the equipment description is correct
� Make sure you understand all your permit conditions
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AQMD PermittingAQMD PermittingAQMD Permitting

� Any Questions Regarding Permitting 
Issues

� Randy Matsuyama (909) 396-2551

� Maria Vibal (909) 396-2422
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CUPA-Fire Dept. PermittingCUPACUPA--Fire Dept. PermittingFire Dept. Permitting

� Plan Check Requirements

� Triggered by Major Modifications per CARB
� Goal: Use of a Common Guidance Document
� Information Sharing
� The “3” Qs To a Smooth Plan Review

� Quality: Engineered Plans
� Qualified: Contractors
� Quick: Permit Approval
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CUPA-Fire Dept. PermittingCUPACUPA--Fire Dept. PermittingFire Dept. Permitting

� What Constitutes “Quality” Plans

� View Your Plans as a Giant Puzzle

� Make sure you show all the correct pieces
� A parts/equipment list is the first step
� Take the guess work out/make your plan reviewers 

day
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CUPA-Fire Dept. PermittingCUPACUPA--Fire Dept. PermittingFire Dept. Permitting
� What CUPA/Fire Dept’s. Want to See

� A complete facility site plan with street references
� A complete itemized written scope-of-work
� A detail of the individual system components
� Identify structures, property lines, public ways
� A scale and symbols legend
� Remember if you say it on the plans, show it on the plans

� Choosing A “Qualified” Contractor
� Know which licenses and certifications are required
� Verify that all licenses and certifications are current

�ICC, Mfg., Business, Workers Comp., Haz-Cert.
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CUPA-Fire Dept. PermittingCUPACUPA--Fire Dept. PermittingFire Dept. Permitting

� Factors That May Delay Approvals

� Non-Architecturally Drawn Plans
� Incomplete Data On The Plans
� Unpaid Facility Or Permit Fees
� Unqualified Contractors
� Not Following Local Agency Guidelines
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CUPA-Fire Dept. PermittingCUPACUPA--Fire Dept. PermittingFire Dept. Permitting

� The Major Components of Healy EVR

� The Healy CAS Tank Location

� The ISD Components Location

� The Veeder-Root Panel Location

� The Dispensers Location
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CUPA-Fire Dept. PermittingCUPACUPA--Fire Dept. PermittingFire Dept. Permitting

� Healy Plan Check Requirements

� Shall be 10 feet from property lines, important 
buildings, and a public way

� Shall be 20 feet from dispenser islands
� 15 feet from combustible storage areas
� Not located under canopies or overhangs
� Must be protected by bollards
� Meet all Healy installation requirements



��

CUPA-Fire Dept. PermittingCUPACUPA--Fire Dept. PermittingFire Dept. Permitting

� Alternate Enclosure Requirements

� Provide a 1-hour fire resistive enclosure
� Must be 3-sided with non-combustible gate
� Enclosure must extend 18 inches above tank
� 18 inch clearance between tank and enclosure
� CAS cannot be within 5 feet of property lines, 

building openings, or public ways
� Enclosure opening needs bollard protection

When You Can’t Meet Distance Requirements
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CUPA-Fire Dept. PermittingCUPACUPA--Fire Dept. PermittingFire Dept. Permitting

� What Do CUPA/Fire Dept’s. Inspect

� Healy CAS Tank Inspect

� ISD Components Monitoring Cert. Test

� Veeder-Root Panel Test Monitoring Points

� Dispensers Inspect/Test



Phase II EVR ImplementationPhase II EVR ImplementationPhase II EVR Implementation

Danny LuongDanny Luong
Senior Enforcement Manager

SCAQMD
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Implementation IssuesImplementation IssuesImplementation Issues
� Field Experiences

� Installation Issues

� Testing Issues

� ISD Operations

� Maintenance
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Installation IssuesInstallation IssuesInstallation Issues

� Piping and valve positions

� ISD Mapping
� Communication between 

new ISD and existing 
monitor/POS systems

� Access to and Availability
of RS232 port on ISD panel

� Aesthetic concerns
� Protecting the Clean Air Separator
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Installation IssuesInstallation IssuesInstallation Issues
� Franklin Model 900 Nozzle

� ORVR Diaphragm



��

Testing IssuesTesting IssuesTesting Issues
� Testers not adhering 

to procedures
� New Test Protocol requires:

� ISD Operability Tests
� PC Set-Up Software
� Computer
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ISD Monitor Warning AlarmsISD Monitor Warning AlarmsISD Monitor Warning Alarms

DATE           TIME                    DESCRIPTION            READING                           VALUE   

06-10-03     10:00:09        A/L RATIO DEGRADATION                    FP12 BLEND3                        0.00                         

06-10-03     10:00:09        A/L RATIO GROSS BLOCKAGE             FP12 BLEND3                       BLKD                          

06-10-01     10:00:09        A/L RATIO GROSS BLOCKAGE             FP 5 BLEND3                        BLKD                          

06-09-26     00:00:09        A/L RATIO DEGRADATION                    FP 5 BLEND3                       0.00                         

06-09-26     00:00:09        A/L RATIO GROSS BLOCKAGE             FP 5 BLEND3                       BLKD                           

06-08-07     00:00:17        VAPOR CONTAINMENT LEAKAGE       CFH@2 INCHES WC           8.58                              

06-08-06     00:00:21        VAPOR CONTAINMENT LEAKAGE       CFH@2 INCHES WC           8.68                              

06-07-26     00:00:09        VAPOR CONTAINMENT LEAKAGE       CFH@2 INCHES WC           26.29                            

06-07-25     00:00:09        VAPOR CONTAINMENT LEAKAGE       CFH@2 INCHES WC           27.56                            

06-07-18     00:00:09        VAPOR CONTAINMENT LEAKAGE       CFH@2 INCHES WC          25.07                             

WARNING ALARMS

� Numerous degradation warning but testing showed proper results
� Caused by uncertified Healy 900 Series Nozzles
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Responses to ISD Warning AlarmsResponses to ISD Warning AlarmsResponses to ISD Warning Alarms

ISD ALARM STATUS REPORT

GROSS & DEGRD      TEST SHUTDOWN & MISCELLANEOUS EVENTS

DATE             TIME                    DESCRIPTION           ACTION/NAME

06-06-27      11:44:29      CONTAINMENT VAPOR LEAKAGE             TEST MANUALLY CLEARED

06-06-27      11:44:25      CONTAINMENT GROSS & DEGRD            TEST MANUALLY CLEARED

06-06-27      11:43:54      PUMPS MANUALLY RE-ENABLED

06-06-19      15:32:59      COLLECTION TEST HH06 GRADE             TEST MANUALLY CLEARED

06-06-19      15:32:39      CONTAINMENT VAPOR LEAKAGE            TEST MANUALLY CLEARED

06-06-19      15:32:29      CONTAINMENT                               TEST MANUALLY CLEARED

� Warning and alarms cleared without any test or repair conducted
� Permit conditions dictate appropriate corrective actions be taken

prior to resetting system
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Contact InformationContact InformationContact Information
� Danny Luong – Manager

� (909) 396-2622 dluong@aqmd.gov
� Nola Oriola – AQACS

� (909) 396-2382 noriola@aqmd.gov
� Randy Matsuyama – Permitting

� (909) 396-2552 rmatsuyama@aqmd.gov
� Lou Roberto – Supervisor

� (909) 396-2349 lroberto@aqmd.gov
� Bobby Mendoza – Supervisor

� (909) 396-2412 bmendoza@aqmd.gov
� George Kasper – Supervisor

� (909) 396-2378 gkasper@aqmd.gov



Questions?Questions?Questions?


